Name of work: Improvement to CC road, Drain, and other works at Gowdikere Hoola (Jodidevarapalya Malasthanam L/O) in ward no; 14

MEASUREMENT BOOK

Date	Full description, etc, of work				Dimensions				Contents	Reference to last Measurement
					Number	Length	Breadth	Depth		
1	2				3	4	5	6	7	8
Sl no	particulars	Unit	Previous Measurement		Present Measurement				Total upto date	
			Qty	cost	Qty	Rate	cost		Qty	cost
1	Dismantling	Cum	-	-	304.26	952.94	2,89,944.00		304.26	2,89,944.00
2	Dismantling	Cum	-	-	210.36	372.06	78,265.00		210.36	78,265.00
3	EWE	Cum	-	-	1083.64	137.80	1,49,325.00		1083.64	1,49,325.00
4	PCC 1:3:6	Cum	-	-	110.12	5714.99	6,29,340.00		110.12	6,29,340.00
5	M20 concrete	Cum	-	-	192.67	7189.45	13,85,170.00		192.67	13,85,170.00
6	TMT steel	tons	-	-	15.21	72326.98	11,00,315.00		15.21	11,00,315.00
7	Precast Rcc slab	Sqm	-	-	500.10	1615.00	8,07,662.00		500.10	8,07,662.00
8	Refacing footpath	Rm	-	-	135.00	208.82	28191.00		135.00	28191.00
9	Ruled pointing	Sqm	-	-	43.80	48.76	2136.00		43.80	2136.00
10	Line drawing	Sqm	-	-	91.20	950.82	86715.00		91.20	86715.00
11	DLC concrete	Cum	-	-	322.27	3948.50	12,72,467.00		322.27	12,72,467.00
12	WMM	Cum	-	-	322.24	2001.28	6,44,945.00		322.27	6,44,945.00
13	CC pavement	Sqm	-	-	322.24	5274.56	16,99,811.00		322.27	16,99,811.00

Scanned with CamScanner

W/A: P- [illegible] (Plan/Non Plan/Yojana and general) (54 Lakh/Non Plan)

Est cost: Rs 100.00 Lakhs

for code No: 014-20-000112

M. A. R. 57 (Rule 116) No. E 484843

Measurement Book

Serial No. ..... Name of Agency: M/s Technical Manager (West), KRIDL, W.280,

Name of work ..... From Rajajinagar To Bangalore.

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work		Previous Measurement		Number	Dimensions: Length	Dimensions: Breadth	Dimensions: Depth	Contents	Reference to last Measurement
1	2				3	4	5	6	7	8
I No:	Particulars	Unit	Qty	Cost	Present Measurement Qty	Rate	Cost		Total upto date Qty	Cost
14	Vaccum dewater	Sqm	–	–	2148.44	72.08	154860.00		2148.44	154860.00
15	Cost of Haulage	cu	–	–	1598.26	157.09	2,51,070.00		1598.26	2,51,070.00
						Total	Rs	.....		85,80,216.00
					Add	4% KRIDL Charges			..... Rs	3,43,209.00
					Total Amount				Rs	89,23,425.00
Certified					Add	12% Cess			Rs	10,70,811.00
(1) Contracts Executed well & satisfactory					Net Amount Payable				Rs	99,94,236.00
(2) The contractor has effected Deductions										
(3) Work Comm. under Rs 5 m p limit										

AE 6/06/20

Sahayaka Engineer 6/06/20

ಸಹಾಯಕ ಇಂಜಿನೀಯರ್ ಅವರಿಗೆತರಬೇಕು

ಟಿ. ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ

ಬಾಗಲಗುಂಟೆ, ಪಿ.ಪಿ.ಎಂ.ಪಿ.

ಬೆಂಗಳೂರು-560073.

Scanned with CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8



Executed CC Road

Executed CC drain

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ. ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ. ಜಿ.ಬಿ.ಎಂ.ಪಿ.
ಬೆಂಗಳೂರು-560073.

Scanned with CamScanner